

25X1A

[ ] 3207-63  
Copy 2 of 7  
9 September 1963

**MEMORANDUM FOR THE RECORD**

25X1A  
25X1A

**SUBJECT** : Trip Report to [ ]  
[ ]  
New York, 3 September 1963

25X1A  
25X1A

**REFERENCE** : Trip Report to [ ] 13 August 1963  
[ ] 2996-63)

25X1A  
25X1A

1. [ ] and the undersigned, along with [ ], SS/OSA, visited [ ] to review contractor's work on DD-2020.

25X1A

2. Task I: The development of basic information is continuing. No unusual results are forthcoming since the last visit three weeks ago. Progress has been made, but evidently the rate of progress has been slowed by vacations. Now that these vacations are completed, it is expected that the pace will increase on Task I.

3. The status of the pulsed operation study is the same as that mentioned in paragraph 2 above.

25X1A

4. Contractor has contacted [ ] representatives here in the United States and will arrange to purchase an 8 KW-200 Kv electrostatic generator for experimental purposes. The possible reductions of weight from this approach have been re-emphasized to the contractor.

25X1A  
25X1A  
25X1A

5. Contractor has been put in touch with [ ], Detroit, via [ ] of LAC for the purpose of developing a hydraulic motor for the [ ] electrostatic generator. In this manner, it is hoped that the KEMPSTER equipment can use some of the 60 Kw of hitherto untapped hydraulic power of the "O" vehicle.

25X1A

**SECRET**

Handle via [ ]  
Control System

GROUP 1  
Excluded from auto  
downgrading and  
declassification

25X1

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110004-1


Approved For Release 2002/09/03 : CIA-RDP63-00313A000500110004-1

SECRET


g. Requests for additional personnel clearances will be promptly forwarded for action.

SIGNED

25X1A

  
Engineering and Analysis Division  
OSA-DD/S&T

25X1A

EAD/OSA: :ccj  
(9 September 1963)  
Distribution:  
Cy 1 - EAD/OSA (thru ADD/S&T)  
2 - AD/OSA  
3 - D/TECH/OSA  
4 - PS/OSA  
5 - CD/OSA  
6 - EAD chrono  
7 - RB/OSA

SECRET